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4 GLAST MISSION
4.1 GLAST LAT PROJECT
4.1.7 ELECTRONICS
Subtotal ‘ ‘ 555‘01JUN01 27AUG03 905,269.76 OO0 OO0 O68d
4.1.7.A EGSE & OPERATIONS
Subtotal 555/01JUNO1L 27AUG03 905,269.76 CETCE O OB8Y
ELA0000000 Start Requirements Definition 0/01JUNO1* 0.00 @ start Requirements Definition
ELA0000010 I-PDR 0/06AUG01* 0.00 @1PDR
ELA0000020 EM1 0/01NOVO1* 0.00 @®EML
ELA0000030 I-CDR 0/280CT02* 0.00 ®I-CDR
ELA0000040 EM2 0/03SEPO2* 0.00 ®EM2
ELA0000050 Qual Unit 0|02DEC02* 0.00 @Qual Unit
ELA0000060 Flight Unit 0/03JUNO3* 0.00 @Flight Unit
4.1.7.A.1 EGSE REQUIREMENTS DEFINITION
Subtotal 70|01JUNO1 10SEPO1 42,133.41
ELA0000070 Cmd & Tim Database 40/01JUNO1 27JUL01 0.00 Gmd & Tim Database
ELA0000080 Data Acquisition & Archive 40|01JUNO1 27JuUL01 0.00 Datal Acquisition & Archive
ELA0000090 Data Distribution 40|01JUNO1 27JuUL01 0.00 Data Distribution
ELA0000100 Data Displays 40/01JUNO1 27JULO1 0.00 Data Displays
ELA0000110 Instrument Commanding 40/01JUNO1 27JULO1 0.00 Instrument Commanding
ELA0000120 SIC Simulator 70/01JUNO1 10SEPO1 0.00 SIC Simulator
ELA0000130 Instrument Power System 70/01JUNO1 10SEPO1 0.00 Instrument Power System
ELA0000140 EGSE Level lll Specification Release 0 10SEPO1 0.00 EGSE Level Il Specification Release
ELA1000000 HEPL 70*|01JUNO1 10SEPO1 18,290.25 HEPL
ELA1000010 SLAC 70*|01JUNO1 10SEPO1 6,916.14 SLAC
ELA1000020 NRL 70*|01JUNO1L 10SEPO1 16,927.02 m NRL
4.1.7.A.2 EGSE DEVELOPMENT
Subtotal ‘ 515‘30JUL01 27AUG03 536,352.02
4.1.7.A.2.1 EGSE S/W DEVELOPMENT
Subtotal 100|30JULO1 19DECO1 83,966.48
ELA0000150 Cmd & TIm Database Development 100|30JULO1 19DECO01 0.00 Cmd & Tim Database Development
ELA0000160 Data Acquisition & Archive 100/30JULO1 19DECO1 0.00 Data Acquisition & Archive
ELA0000170 Data Distribution 100/30JULO1 19DECO1 0.00 Data Distribution
ELA0000180 Data Displays 100/30JULO1 19DECO1 0.00 Data Displays
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ELA0000190 Commanding Interface 100|30JULO1 19DECO01 0.00 Commandlng Interface
ELA0000200 COTS Software Procurement 60[30JULO1 220CT01 0.00 OTS Software Procurement
ELA0000210 EGSE EM1 S/W Release 0 19DECO1 0.00 EGSE EM1 S\W Release
ELA2100000 HEPL 100*|30JULOL 19DECO1 48,616.93 HEPL
ELA2100010 NRL 100*|30JULOL 19DECO1 35,349.55 RL
4.1.7.A.2.2 EGSE H/W DEVELOPMENT
Subtotal 30| 20DECO1 11FEBO2 72,973.31
ELA0000220 Workstations 20| 20DECO1 28JANO2 0.00 Workstations
ELA0000230 Peripherals 20| 20DECO1 28JANO2 0.00 Peripherals
ELA0000240 Network Hardware 20| 20DECO1 28JANO2 0.00 Network Hardware
ELA0000250 Test Equipment 30| 20DECO1 11FEBO2 0.00 Test Equipment
ELA0000260 Cables & Connectors 30| 20DECO1 11FEBO2 0.00 Cables & Connectors
ELA0000270 EGSE EM1 H/W Release 0 11FEBO2 0.00 @ EGSE EM1 H/W Release
ELA2200000 HEPL 30*|20DECO1 11FEBO2 26,901.12 HEPL
ELA2200010 SLAC 30*|20DECO1 11FEBO2 7,330.95 SLAC
ELA2200020 NRL 30*|20DECO1 11FEBO2 38,741.24
41.7.A.2.3 EM2 SUPPORT
Subtotal 250|230CT01 250CT02 91,286.38
ELA0000280 EGSE Debug & Test 180|12FEBO2 250CT02 0.00 /IR /EGSE Debug & Test
ELA0000290 COTS Software Support 250|230CT01 250CT02 0.00 /NI / COTS Software Support
ELA0000300 EGSE Hardware 180|12FEB02 250CT02 0.00 /NI /EGSE Hardware
ELA0000310 EGSE EM2 Release 0 250CT02 0.00 @EGSE EM2 Release
ELA2300000 HEPL 250*|230CT01 250CT02 56,534.48 /NS, /HEPL
ELA2300010 NRL 250*|230CT01 250CT02 34,751.90 /N / NRL
4.1.7.A.2.4 QUAL UNIT SUPPORT
Subtotal 85|280CT02 10MARO3 117,444.11 JAS" 4
ELA0000320 EGSE Debug & Test 80/280CT02  |03MARO3 0.00 /NHIA/EGSE Debug & Test
ELA0000330 COTS Software Support 85280CT02 10MARO3 0.00 /SHIL/COTS Software Suplport
ELA0000340 EGSE Hardware 85280CT02 10MARO3 0.00 /SHIA/EGSE Hardware
ELA0000350 EGSE Qual Unit Release 0 10MARO3 0.00 @EGSE Qual Unit Releas
ELA2400000 HEPL 85*|280CT02 10MARO3 87,261.79 /SHIA/HEPL
ELA2400010 NRL 85*|280CT02 10MARO3 30,182.32 /SHIA/NRL
4.1.7.A.25 FLIGHT UNIT SUPPORT
Subtotal 120|11MARO3  |27AUGO3 170,681.74 /Ny
ELA0000360 EGSE Debug & Test 120|11MARO3 27AUGO3 0.00 /NBER/EGSE Debug & Test
ELAO000370 COTS Software Support 120|11MARO03 27AUG03 0.00 /NBER/COTS Software S uppor
ELA0000380 EGSE Hardware 120|11MAR03 27AUGO3 0.00 /BB /EGSE Hardware
ELA0000390 EGSE Flight Unit Release 0 27AUG03 0.00 @EGSE Flight Unit Release
ELA2500000 HEPL 120*|11MARO3  |27AUGO3 146,780.24 /NBER/HEPL
ELA2500010 NRL 120*|11MARO3  |27AUGO3 23,901.50 /SBER/NRL
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4.1.7.A.3 SIC INTERFACE SIMULATOR
Subtotal ‘ 460‘118EP01 23JULO3 ‘ 248,056.64
4.1.7.A.3.1 SIS DEVELOPMENT
Subtotal 280|11SEPOL | 250CT02 75,965.97 g ./
ELA0000400 SIS Conceptual Design 40|11SEPO1 05NOVO01 0.00 SIS Conceptual Design
ELA0000410 SIS Detailed Design 100/06NOVO1 | 09APRO2 0.00 /SHIEA/SIS Detailed Design
ELA0000420 Control Software 100|10APRO2  |29AUGO02 0.00 /NIR/ Control Software
ELA0000430 Power Switching 100/10APRO2  |29AUG02 0.00 /SER\/Power Switching
ELA0000440 Analog Sensors 100|10APRO2 29AUG02 0.00 /NHE\/Analog Sensors
ELA0000450 Discretes 100|10APR02 29AUG02 0.00 /N Discretes
ELA0000460 1553 Interface 100|10APR02 29AUG02 0.00 /NHE\/ 1553 Interface
ELA0000470 Science Telemetry Interface 100/10APRO2  |29AUGO2 0.00 /NER/science Telemetry Interface
ELA0000480 GBM Interface 100|10APR02 29AUG02 0.00 /NER/GBM Interface
ELA0000490 EGSE Ethernet Interface 100|10APRO2 29AUG02 0.00 /NEE\/EGSE Ethernet Interface
ELA0000500 EM2 SIS Release 0|30AUG02 0.00 @EM2 SIS Release
ELA0000510 Documentation & Procedures 40|30AUG02 250CT02 0.00 /S/Documentation & Procedures
ELA3100000 HEPL 280*| 11SEPO1 250CT02 32,077.45 i HEPL
ELA3100010 SLAC 280*| 11SEPO1 250CT02 29,340.26 SLAC
ELA3100020 NRL 280*| 11SEPO1 250CT02 14,548.26 NRL
4.1.7.A.3.2 QUAL UNIT SUPPORT
Subtotal 120|30AUG02  |03MARO3 112,707.38 A 4
ELA0000520 H/W Procurement 50/280CT02 16JANO3 0.00 /SA/HW Procurement
ELA0000530 S/W Update 100|30AUG02  |31JANO3 0.00 /NEB/S/W Update
ELA0000540 Documentation & Procedures 20|03FEB03 03MARO3 0.00 /\/Documentation & Procedures
ELA0000550 Qual Unit SIS Release 0 03MARO3 0.00 ®Qual Unit SIS Release
ELA3200000 HEPL 120%|30AUG02 03MARO3 36,899.81 /B HEPL
ELA3200010 SLAC 120*|30AUG02  |03MARO3 45,798.89 /NEB/ SLAC
ELA3200020 NRL 120*|30AUG02  |03MARO3 30,008.68 /SEEA/NRL
4.1.7.A.3.3 FLIGHT UNIT SUPPORT
Subtotal 100|04MARO3 | 23JULO3 59,383.29 /N
ELA0000560 H/W Procurement 60|04MARO3 27MAY03 0.00 /SA/HW Procurement
ELA0000570 S/W Update 100/04MARO3 | 23JULO3 0.00 /NBE/S/W Update
ELA0000580 Documentation & Procedures 40/28MAY03  |23JULO3 0.00 /S/Documentation & Procedures
ELA0000590 Flight Unit SIS Release 0 23JUL03 0.00 @Flight Unit SIS|Release
ELA3300000 HEPL 100* | 04MARO3 23JULO3 36,437.07 /NER/HEPL
ELA3300010 SLAC 100* | 04MARO3 23JULO3 15,394.50 /NERA/sLAC
ELA3300020 NRL 100* | 04MARO3 23JULO3 7,551.72 /NER/NRL
4.1.7.A.4 INSTRUMENT POWER SYSTEM
Subtotal ‘ 400‘118EP01 ‘28APR03 ‘ 78,727.69 —IeY
4.1.7.A.41 |PS DEVELOPMENT
‘Subtotal ‘ 200‘118EP01 ‘O3JUL02 ‘ 23,231.35 % | &
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ELAO000600 IPS Conceptual Design 40|11SEPO1 05NOVO01 0.00 IPS Conceptual Design
ELA0000610 IPS Detailed Design 100|06NOVO01 09APR02 0.00 /SHER/|PS Detailed Design
ELA0000620 H/W Procurement 60|10APR02 03JUL02 0.00 /NI/H/W Procurement
ELA0000630 GPIB Readout & Control S/W 60|10APR0O2 03JUL02 0.00 /VA/GPIB Readout & Control S
ELA0000640 Documentation & Procedures 60|10APR02 03JUL02 0.00 /NA/Documentation & Procedures
ELA0000650 EM2 IPS Release 0 03JUL02 0.00 QEM2 IPS Release
ELA4100000 HEPL 200%|11SEPO1 03JUL02 15,929.44 EHEPL
ELA4100010 SLAC 200*|11SEPO1 03JUL02 7,301.91 SLAC
4.1.7.A.4.2 QUAL UNIT SUPPORT
Subtotal 80280CT02 03MARO3 31,228.17 NE¥
ELA0000660 IPS Design Update 20|280CT02 26N0OV02 0.00 /N 1PS Design Update
ELA0000670 H/W Procurement 60|27NOV02 03MARO3 0.00 /SI\/HI/W Procurement
ELA0000680 S/W Update 60|27NOV02 03MARO3 0.00 ARV Update
ELA0000690 Documentation & Procedures 60|27NOV02 03MARO3 0.00 /MI\/Documentation & Procedures
ELA0000700 Qual Unit IPS Release 0 03MARO3 0.00 ’Qual Unit IPS Release
ELA4200000 HEPL 80*|280CT02 03MARO3 23,530.92 /NHI/HEPL
ELA4200010 SLAC 80*|280CT02 03MARO3 7,697.25 /SH/SLAC
4.1.7.A.4.3 FLIGHT UNIT SUPPORT
Subtotal 40|04MARO3 28APR03 24,268.17 /¥
ELAO000710 H/W Procurement 40|04MARO03 28APRO3 0.00 /S\/HW Procurement
ELA0000720 S/W Update 40|04MARO3 28APR03 0.00 /N/sw Update
ELA0000730 Documentation & Procedures 40| 04MARO3 28APRO3 0.00 /N/Documentation & [Pracedures
ELA0000740 Flight Unit Release 0 28APR0O3 0.00 QFIight Unit Release
ELA4300000 HEPL 40*|04AMARO3 28APR03 16,570.92 /S\/HEPL
ELA4300010 SLAC 40*|04AMARO3 28APR03 7,697.25 /N/SLAC
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